UTILITIES COMMISSION
June §, 2016

The regular meeting of the Baxter Utilities Commission was called to order at 5:30 p.m. by
Chairman Rock Yliniemi.

MEMBERS PRESENT: Commissioners Jack Christofferson, Shawn Crochet, Dave Franzen,
Doug Wolf, and Chairman Rock Yliniemi.

MEMBERS ABSENT: Council Liaison Mark Cross.

STAFF PRESENT: Public Works Director/City Engineer Trevor Walter and Administrative
Assistant Mary Haugen.

OTHERS PRESENT: WSN Consulting Engineer Aric Welch, SEH Consulting Engineer Scott
Hedlund, and Bolton & Menk Consulting Engineers Mike Rardin and Bryan Drown.

APPROVAL OF MINUTES OF May 4, 2016
MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to approve the
Utilities Commission minutes of May 4, 2016. Motion carried unanimously.

WSB FEASIBILITY STUDY PROPOSAL FOR ELDER DRIVE AND GLORY ROAD
IMPROVEMENTS

Public Works Director/City Engineer Walter reviewed the WSB proposal to prepare the
Feasibility Study for the proposed improvements on Elder Drive from Forthun Road to Garrison
Road and Glory Road at the intersection of T.H. 371.

As part of the Traffic Engineering Review for the HJ Development project, proposed
improvements were recommended for Elder Drive and Glory Road to accommodate existing and
future traffic conditions. The proposed recommended improvements include:

1. Restripe the Elder Drive from Forthun Road to Garrison Road with a continuous center
left turn lane.

2. Construction of right turn lanes at Forthun Road, Garrison Road and the proposed
development site entrance.

3. Short term improvement for restriping the eastbound Glory Road approach to TH 371
and converting the traffic signal to split phasing.

WSB proposes to complete the Feasibility Study Proposal for Elder Drive & Glory Road
Improvements in the not to exceed amount of $7,500.00.
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MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to recommend
City Council approve the WSB Feasibility Study Proposal for the 2016 Elder Drive & Glory
Road Improvements in the not to exceed amount of $7,500.00. Motion carried unanimously.

WHIPPLE BEACH RECREATIONAL AREA PEDESTRIAN CROSSING REVIEW
Public Works Director/City Engineer Walter reviewed the WSB pedestrian crossing for the
Whipple Beach Recreational Area located on Oakwood Drive. The primary purpose was to
review the area and determine an appropriate location of a connection and trail to Whipple Beach
including a crossing of Clearwater Road and Oakwood Drive connecting the Clearwater Road
trail to Cedar Scenic Road.

WSB Consulting Engineer Rickart recommended the following short term and future
improvements listed below:

Short Term Improvements:

e Provide a connection to the Whipple Beach Park at the boat landing driveway across
from the existing sidewalk on the west end of the parking lot.

¢ Provide a trail segment on the west side of Oakwood Drive from Whipple Beach Park
to a location north of Camp Vanasek.

e Provide a marked crosswalk with a flasher system across Oakwood Drive on the
north side of the Camp Vanasek baseball/softball field. This will avoid impacts to the
Camp Vanasek building area and septic drain field.

Future Improvements:
e Provide an off road trail to the east side/south side of Oakwood Drive/Clearwater
Road from Cedar Scenic Road to Welton Road.
e Provide a marked crosswalk with a flasher system across Clearwater Road east of
Welton Road, connecting to the existing trail along the eastside of Clearwater Road
and future trail around Whipple Beach Park.

Additional information was submitted clarifying the location of the proposed Oakwood Drive
Pedestrian Crossing. The location of the pedestrian crossing was determined based on the
following factors:

¢ Location of the Camp Vanasek baseball/softball field
e Location of the Camp Vanasek septic system drain field
e Sight distance to and from the curve on Oakwood Drive at Whipple Beach

Based on these items the location was identified as far south as possible without impacting Camp
Vanasek facilities. This provides additional sight lines to and from the crosswalk. However,
based on the sight distance guidelines the crossing could be moved an additional 75 feet north if
necessary and still meet all the location criteria.
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MOTION by Commissioner Wolf, seconded by Commissioner Franzen to recommend City
Council approve the Oakwood Drive bike and pedestrian trail crossing location. Motion carried
unanimously.

2015 MILL & OVERLAY IMPROVEMENTS PROJECT MONTHLY PROJECT
UPDATE

The following is an update on the status of the current work tasks on the project:
Construction:

* Reclaiming and paving operations that were held over until 2016 for Edgewood Drive

north of Clearwater Road and at the Glory Road/Isle Drive intersection are complete.
o This work was constructed under traffic.

» Construction on the remainder of the project is also complete.

+ Final paperwork, turf restoration maintenance period, and post construction services
remain.

» Application for Payment No. 5 to Anderson Brothers is planned for approval by the
Utilities Commission and City Council in June.

» Application for Payment No. 6 - Final is planned for approval by the Utilities
Commission and City Council in July.

The following is an update on the status of the project budget:

Total project budget:
« Final costs are anticipated to come in under the total project budget of $2.5M
certified at the assessment hearing.
Consultant budget:
* There are no unapproved scope changes at this time.

201S MILL & OVERLAY IMPROVEMENTS PROJECT PARTIAL PAY ESTIMATE
NO.5

SEH Consulting Engineer Hedlund reviewed Partial Pay Estimate No. 5 for the 2015 Mill &
Overlay Improvements Project with the commission. Mr. Hedlund had no concerns with Partial
Pay Estimate No. 5 and recommends approval.

Public Works Director/City Engineer Walter requested an analysis of the engineering fees for the
project.

MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to recommend
City Council approve the Anderson Brothers Partial Pay Estimate No. 5 in the amount of
$311,216.19 for the 2015 Mill and Overlay Improvements Project. Motion carried unanimously.

Discussion: Public Works Director/City Engineer Walter informed the commission there are five
(5) driveways that have warranty work that needs to be completed. Anderson Brothers
Construction is aware of this matter and will complete the work as soon as possible.
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2016 FAIRVIEW ROAD IMPROVEMENTS PROJECT MONTHLY UPDATE
The following is an update on the status of the various work tasks on the project:
Permits

» The necessary wetland permits have been secured.

» The necessary MnDOT right of way (ROW) permit has been secured.

* The necessary MPCA NPDES Construction Stormwater Permit will be secured by the
contractor prior to start of construction.

Easements

» Easement agreements from all but 2 parcels have been secured to date.

o The remaining 2 are temporary easements for driveway resloping.
One of the two has given verbal approval.

* Beyond the easements above, 2 additional easements combined with maintenance
agreements are being negotiated with the school district to cover the existing storm
ponds on the west and southeast sides of Baxter Elementary School property.

o The west pond is planned for improvement with the 2016 Mill & Overlay
Project and the southeast pond is planned for improvement with this project.

Bidding
* Bids were opened on May 3, 2016.
o Two bids were received.
o Both bids were below the engineer’s estimate.
o Anderson Brothers Construction of Brainerd is the low bidder.
» City Council award consideration is planned for June 7, 2016.
Assessment Hearing
» The assessment hearing is planned for Thursday, June 2, 2016.
Construction

+ The preconstruction conference (for the Contractor, Private Utility Companies, City
Staff, and SEH) is tentatively planned for June 9th at 9am at City Hall.

» The preconstruction neighborhood meeting is tentatively planned for June 9th at 6pm
at City Hall.

* Anderson Brothers has advised construction is tentatively planned to start as early as
June 13th (depending on when the City awards the project) with completion by
September 1, 2016.

Utility Relocation Work

» Centerpoint Energy gas main and service relocation/upgrade work started in May and

is planned to be complete prior to the City’s construction project starting.

The following is an update on the status of the projectbudget:

Total project budget:

» The total project budget based on the as-bid construction costs and figures to be
presented at the Assessment Hearing is $1.3M which compares favorably to
preliminary budget of $2.05M from the Feasibility Report.

Consultant budget:
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» SEH construction services proposal is planned for approval by the Utilities
Commission and City Council in June.

2016 FAIRVIEW ROAD IMPROVEMENTS PROJECT CONTRACT AWARD LETTER
The project was awarded by City Council at the June 7™ meeting due to project scheduling.

AGREEMENT FOR PROFESSIONAL SERVICES FOR THE 2016 FAIRVIEW ROAD
IMPROVEMENTS CONSTRUCTION SERVICES

SEH Consulting Engineer Hedlund reviewed the Agreement for Professional Services for the
2016 Fairview Road Improvements Project.

Mr. Hedlund updated the commission on the two (2) reported petroleum releases by the
Elementary school and Super America gas station. Public Works Direct/City Engineer Walter
explained this might change the assessments for both properties if no contamination is found
with the installation of the storm sewer. '

MOTION by Commissioner Crochet, seconded by Commissioner Wolf to recommend City
Council approve the SEH, Inc. Agreement for Professional Services for the 2016 Fairview Road
Improvements Project for Construction Services in the estimated amount of $97,106.00. Motion
carried unanimously.

2016 CHIP SEAL PROJECT MONTHLY UPDATE
Work completed since last update is as follows:

A pre-construction conference was held Wednesday, May 4, 2016. The contractor
requested an early June start date. City staff reviewed and denied the request since
required city maintenance work (manhole rehabilitation) could not be completed soon
enough to accommodate the early start request.

The city requested costs to sealcoat the public works facility parking lot. Contract prices
suggested that could be done for about $20,000. The contractor stated this work would
be more costly than street sealcoating and on May 25, 2016 provided a quote of
$62,984 to perform this work. City staff withdrew their request to do this work in 2016
and is considering including it in the 2017 sealcoat project.

Project schedule and completion is as follows:

The project is currently on schedule with no delays anticipated. The following schedule
and completion requirements were incorporated into this project:
1. Construction operations are not to be started prior to Tuesday, July 5, 2016,
except stockpiling of aggregate materials.
2. The contractor is to notify the City of their proposed work schedule at least five
(5) working days in advance of beginning work.
3. All seal coat, fog, and interim pavement marking work required under this
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Contract is to be completed no later than August 15, 2016 and within ten (10)
working days from project initiation.
4. All construction operations are to be completed no later than August 26, 2016.

Engineering costs are as follows:

The City contracted with BMI for design services for this project in early March. Because
the City was uncertain over Franchise Fee creation and street maintenance funding
during late February and early March, construction services were not contracted for by
the City. Design services were completed by BMI with the submittal of project plans
and specifications to the County on March 7, 2016.

On April 12, 2016, a proposal for construction Observation Services was submitted to the
City in the amount of $11,000. The cost proposed is higher than what would normally
be expected on this type of project. This is based on past experience associated with this
Contractor. If the Contractor performs in an expedient manner, we would expect costs to
be much less than the $11,000 proposed. Last year construction observation costs for this
work with this same Contractor totaled $11,077. The contract contains provisions to
assess the Contractor charges for failure to complete this work in a timely manner (time
limits described above). The County was informed prior to the bidding process the City
will be expecting the contractor to satisfactorily complete the project within the contract
time provided or damages will be assessed the contractor.

2016 GOLF COURSE DRIVE IMPROVEMENTS PROJECT MONTHLY UPDATE
Work completed since last update is as follows:

The improvement hearing for this project was held on May 5, 2016 and approximately 10
people attended. Questions were answered and there was general support for the project
as proposed. Access and visitor parking during construction were expressed as concerns
by residents of the Country Club Estates Homeowners Association. Council was
provided a project update at their May 17, 2016 meeting at which time they ordered
the project and preparation of final plans and specifications for the project. Final
plans and specifications are complete and suitable for bidding purposes pending city
review and approval.

Project schedule is as follows:

The project has been delayed approximately four (4) weeks due to considering the possible
relocation of the storm sewers on the Mill’s site. However, the project is still on schedule
for 2016 construction. It should be noted that due to limited time available to develop this
project, timeframes for some tasks has been compressed. In particular:

1. Council is being asked to approve final plans just prior to Commission review.
It is understood that any plan or specification revisions the Commission feels
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are necessary, will be incorporated into the final plan set and specifications for
this project.

2.Normal city practice has been to declare costs to be assessed, approve the
preparation of assessments, and conduct an assessment hearing after bids have
been received. This provides a comfort level where the city can stop the project
should bid costs come in higher than anticipated. Once actual costs are known,
the assessment process is undertaken. In this case, doing that extends the
project time at least six weeks making 2016 difficult, if not impossible, to
achieve.

To compress project development time, it is proposed to begin the assessment
process using estimated project costs based on the recently updated Feasibility Report.
Based on this proposed timeline, bids would be received on July 5, 2017, bid review by
the Utility Commission on July 6, 2017, and bid amounts utilized for the assessment
hearing proposed for July 7, 2016. Should bid and assessment costs be higher than
anticipated or desired, the project can be delayed or cancelled. This allows for financial
control desired by the city and residents, yet expedites the project process so 2016
construction may be maintained.

Assuming bids are reasonable (at or below the Engineer’s estimate) and assessment
hearing results are acceptable; Council will be in a position to consider adopting
assessments and awarding a contract for this project on July 19, 2016. Construction of
this proposed project is estimated to take approximately six to eight weeks.

Completion dates are as follows:

The revised schedule attached allows for project completion during the first half of
October. Further delays to the project will likely cause construction to be delayed to
2017. It is estimated that it will take approximately six to eight weeks to construct
this project.

Easements are as follows:

No easements or right of way acquisition are anticipated for this project as it is currently
proposed.

Costs are as follows:

The City should be aware that the work associated with the possible storm sewer
relocations has resulted in extra work and costs. The City Council was appraised of
the estimated costs for this extra work, the sewer inspection costs, and the sewer
capacity analysis costs at their meeting on March 3, 2016. An amendment to the
agreement based on those discussions will be provided for approval in the near future.
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Other work on the project has been continuing as agreed to according to the existing
“Not to Exceed” contract.

2016 GOLF COURSE DRIVE POWER POINT PRESENTATION ON THE PLANS AND
SPECIFICATIONS

Bolton & Menk Consulting Engineer Mike Rardin reviewed the power point presentation on the
2016 Golf Course Drive plans and specifications. The project schedule has a very tight
timeframe with bid opening on July 5™, council review on July 6, assessment hearing on July
7™ and adoption of the assessments and awarding of the project on July 19™.

Bolton & Menk Consulting Engineer Bryan Drown reviewed the plans with the commission.
Public Works Director/City Engineer Walter explained the plans in the packet were not the most
current as revisions have been made since the packet went out last week.

Utilities Commissioner Christofferson stated the following concerns on the plans:

¢ 3.3 - the arrows showing locations — the leads have no information

¢ 3.4 - the oval shown at the top of the lift station does not allow you to read the
information

e 4.8 - the oval shown at the top of the lift station does not allow you to read the
information

¢ 5.1 —demarcation should have legend for work being done

e 6.1 —sign designation not shown

Public Works Director/City Engineer Walter thanked the commission for their review time and
comments.

Public Works Director/City Engineer Walter stated the compressed schedule does allow a small
leeway if needed; substantial completion is scheduled for September 30" and final completion
date of October 14, 2016.

2016 GOLF COURSE DRIVE IMPROVEMENTS PROJECT PLANS AND
SPECIFICATIONS

Public Works Director/City Engineer Walter informed the commission the project plans and
specifications were approved by City Council at the June 7" meeting due to project scheduling.

2016 MILL & OVERLAY, FULL DEPTH RECLAMATION AND RIGHT TURN LANE
CONSTRUCTION PROJECT MONTHLY UPDATE

Work Completed Since Last Update

Bids were opened on Tuesday, May 17, 2016. Two bids were received with Tri-City being

the apparent low bidder. Results of the bids and corresponding project costs and

assessments are shown in the attached letter dated May, 18,2016.
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The City Council reviewed the bids at a special Council meeting on May 24, 2016 and
madea motion to prepare the assessment rolls and hold the Assessment Hearing on
Monday, June 13, 2016.

Project Schedule:
Assessment Hearing: June 13,2016
Anticipated Construction Start: July 2016
Substantial Completion: August 12,2016
Final Completion: August 26, 2016
Changes:
John Street:

A discussion with a property owner resulted in the discovery of a buried
culvert pipe under the driveway. Discussions with City staff indication the
pipe was likely installed by the City to carry drainage from the south side of
John Street to the low areaalong Inglewood Drive. The pipe has since been
silted in and drainage from the right-of-way is running over the driveway
and across private property. It is recommended the culvert be replaced with
the project.

2016 MILL & OVERLAY, FULL DEPTH RECLAMATION AND RIGHT TURN LANE
CONSTRUCTION PROJECT CONTRACT AWARD RECOMMENDATION

City Consulting Engineer Welch reviewed the bids for the 2016 Mill & Overlay, Full Depth
Reclamation and Right Turn Lane Construction Project. The bids were opened on Tuesday, May
17,2016.

The following two bids were received:

Tri-City Paving, Inc. $806,167.45
Anderson Brothers Construction Company $912,603.17
Engineer’s Estimate $1,061,125.75

Tri-City Paving, Inc.’s bid was significantly lower than the Engineer’s Estimate and the second
low bid. Mr. Welch stated this raised some concerns that something was possibly missed or the
bid contained an error. Tri-City Representative Dan Surma assured WSN their bid was correct
and they intend to honor the unit bid prices. Mr. Welch has placed a copy of the email
confirming this conversation in the project file.

Mr. Welch recommended the contract be awarded to Tri-City Paving, Inc., the lowest responsive

and responsible bidder, on the basis of the unit prices as listed in the Bid Form and Bid
Tabulation.
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MOTION by Commissioner Wolf, seconded by Commissioner Crochet to recommend City
Council award the 2016 Mill and Overlay, Full Depth Reclamation and Right Turn Lane
Construction Project to Tri-City Paving in the amount of $806,167.45. Motion carried
unanimously.

2015 DELLWOOD DRIVE & NOVOTNY ROAD, INGLEWOOD DRIVE AND
INDEPENDENCE ROAD IMPROVEMENTS PROJECT MONTHLY UPDATE
Work completed since last update is as follows:

A final walk through of the project was completed on Thursday, May 26, 2016.
Representatives from the City, WSN, RL Larson and Crow Wing County Highway
Department were present. Based on the walkthrough, the project was determined to
be substantially complete.

Project schedule is as follows:

The Contractor will continue to work on punch list items and miscellaneous
cleanup. Tri Citywill be completing warranty repair work on Inglewood Drive.

Completion dates are as follows:

Per Change Order No. 2 Agreement, the revised substantial completion date is May
26,2016 with a final completion date of June 9,2016.

Easements are as follows:

Two roadway easements remain to be signed (Tanner and Wicklund). John Tanner
has indicated he intends to sign the easement document and vacation agreement
when hereturns in mid-June. WSN is working with Wicklund by supplying
additional requested information on resultant lot areas.

Hilltop Trailer Sales easement is still being held up by the bank financing the
property.

A vacation hearing for the Positive Realty, General Rental and Tanner properties
will likelybe held in July.

2015 DELLWOOD DRIVE & NOVOTNY ROAD, INGLEWOOD DRIVE AND
INDEPENDENCE ROAD IMPROVEMENTS PROJECT PARTIAL PAY ESTIMATE
NO. 6

WSN Consulting Engineer Welch reviewed Partial Pay Estimate No. 6 for the 2015 Dellwood
Drive, Novotny Road, Inglewood Drive and Independence Road Improvements Project with the
commission. WSN Consulting Engineer Welch had no concerns with Partial Pay Estimate No. 6
and recommends approval.
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Public Works Director/City Engineer Walter stated the IC134°s would need to be submitted to
the City by the contractor before the City would make final payment. Currently there is an issue
between the prime contractor and sub-contractor which will need to be resolved before the
IC134’s can be submitted to the City.

MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to recommend
City Council approve the R. L. Larson Excavating Partial Pay Estimate No. 6 in the amount of
$118,619.48 for the 2015 Dellwood Drive & Novotny Road, Inglewood Drive and Independence
Road Improvements Project. Motion carried unanimously.

LIFT STATION NO. 8 RECONSTRUCTION PROJECT MONTHLY UPDATE
Summary of work completed since last update is as follows:

The insurance, bonds and contract documents have been reviewed and approved
by the City Attorney. The Agreement has been signed and the Notice to Proceed
was issued on May 18, 2016. Shop drawing review is currently underway.

Project schedule is as follows:

WSN has requested a detailed schedule from the Contractor. The intent is to
complete the project before the start of 2016 Mill and Overlay project to avoid
construction conflicts and marring of the new roadway surface. Substantial
Completion, in accordance with the contract documents, is August 12,2016.

WATER TREATMENT PLANT POLYMER PILOT TESTING MONTHLY REPORT
The polymer feed system was started on April 20, 2016 with the feed rate of 0.25 mg/L at the
influent of the detention basin. The results showed that the filter run length increased to 20.5

hours from about 14 hours. The filter run was terminated at 20.5 hours because of high iron in
filters 2 and 4.

The feed rate was then increased to 0.50 mg/L on May 6, 2016. The results showed that the filter
run increased to 24.1 hours. The filter run was terminated at 24.1 hours because of high iron in
filter 2 and 4. One additional run was completed on May 8, 2016 with the polymer feed rate of
0.5 mg/L. The run was terminated after a 24 hour filter run. The unit filter run volume increased
from 1200 gallons to 1821 gallons, a substantial increase.

The polymer feed rate was increased to 0.75 mg/L. on May 9, 2016 and the filter run was
terminated after 21.5 hours as the iron levels in the filter 2 effluent increased to 4 mg/L. Bench

scale testing during the plant evaluation study had shown that optimum feed rate was 0.75 mg/L.

The feed rate was decreased to 0.5 mg/L on May 11. 2016. The sludge levels in the detention
basin increased to 9 and the filter run was 24.1 hours with VFRV of 1,821 gallons. The iron in
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the detention basin influent was measured as 3.85 mg/L and the detention basin effluent was 3.42
mg/L showing some removal of iron in the detention basin.

The polymer feed was stopped on May 14, 2016 as it was noticed that the polymer was being
carried over to the filters and the backwash was not very effective in removing the polymer.
Public Works Supervisor Cassady will make adjustments to lower the level in the filter before
starting the air/water simultaneous backwash while slightly decreasing the high rate backwash.

The decanter system, when installed, will allow the recycle of the backwash water in the
backwash recovery basin to start after only one hour compared to three hours at present.

WATER TREATMENT PLANT 2017 TROUGH REPLACEMENT PROJECT
INSTALLATION SCHEDULE

Public Works Director/City Engineer Walter reviewed the trough installation schedule submitted
by Progressive Consulting Engineers. The concern of the commission was the timeframe of the
schedule and felt it was beneficial to move the trough replacement to 2018. The commission felt
it was in the best interest of the City to slow down and make sure the trough design is done
correctly and start the project design in early 2017, bid the project in midsummer of 2017 and
install the new troughs in January and February of 2018.

Currently, the City is producing enough water to cover our needs and in the worst case scenario
the City could set a watering ban or purchase water from the City of Brainerd.

MOTION by Commissioner Wolf, seconded by Commissioner Crochet to recommend City
Council move the construction of the troughs for the Water Treatment Plant filters to 2018 and
start budgeting for the design and bidding of the troughs in 2017. Motion carried unanimously.

Discussion: the Utilities Commission and staff recognize the city’s Requests for Proposals
Policy; however, staff believes it to be in the best interest of the City to deviate from the
schedule and threshold established within this policy due to the complex nature of the Water
Treatment Plant. Progressive Consulting Engineers is a specialized firm that deals with water
quality issues and was the firm that identified the existing issues at the facility.

WATER TREATMENT PLANT EMERGENCY GENERATOR FOR 2017 BUDGETING
PURPOSES ,

Public Works Director/City Engineer Walter requested this matter be tabled until the next
meeting for additional generator information from WSN Structural Engineer Mark Hallan.

MOTION by Commissioner Wolf, seconded by Commissioner Crochet to table the Water
Treatment Plant Emergency Generator Budgeting until the special meeting on June 22, 2016 for
further information. Motion carried unanimously.

14639 GRAND OAKS DRIVE LIMITED USE AGREEMENT
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Public Works Director/City Engineer Walter stated the homeowner would like to install a 1-foot
high retaining wall outside of the right of way and place river rock in the entire ditch area in the
street right of way. The ditch will not be filled in just a liner and river rock, which will help
eliminate any weeds and erosion in their front lawn.

MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to recommend
City Council approve the 14639 Grand Oaks Drive Street Right of Way Limited Use Agreement.
Motion carried unanimously.

13760 BLUESTEM COURT LIMITED USE AGREEMENT

Public Works Director/City Engineer Walter informed the commission this is an amendment to
the existing street right of way Limited Use Agreement already in place for Fairview Office
Park. The property owners are doing an addition of limestone blocks to the office park since the
native grasses have been hard to establish.

MOTION by Commissioner Wolf, seconded by Commissioner Crochet to recommend City
Council approve the 13760 Bluestem Court Street Right of Way Limited Use Agreement
Amendment. Motion carried unanimously.

EXIT LAKES REALTY IMPROVEMENT PROJECT
Public Works Director/City Engineer Walter informed the commission the Exit Lakes Realty
project has been completed and as-built drawings have been received.

MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to recommend
City Council accept the Exit Lakes Realty Improvements Project and release the Anderson
Brothers Performance Bid Bond No. 41BCSGP3049. Motion carried unanimously.

ALDY’'S IMPROVEMENT PROJECT
Public Works Director/City Engineer Walter informed the commission the Aldi’s project has
been completed and as-built drawings have been received.

MOTION by Commissioner Crochet, seconded by Commissioner Wolf to recommend City
Council accept the Aldi’s Improvement Project and release the Irrevocable Letter of Credit No.
SLC304103. Motion carried unanimously.

BAXTER WATER LINE SERVICE RESPONSIBILITY MAILING NOTICE
The water line service responsibility letter was submitted to the commission as information only.
Staff has been receiving phone calls from residents receiving this mailing notice.

Public Works Director/City Engineer Walter stated the three most common signs of a water leak
are:

1. Low water pressure

2. Sand in the kitchen sink or bathroom tub

3. Standing water in yard
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MS4 STORMWATER FACTS - SEH, INC. ARTICLE
The MS4 stormwater facts article was submitted to the commission as information only.

WATERWATER TREATMENT PLANT CHARGES FOR APRIL AND MAY
The Brainerd Public Utilities Wastewater Plant Charges for April & May 2016 was submitted to
the commission as information only.

SET SPECIAL UTILITIES MEETING FOR JUNE 22,2016 FOR THE HJ
DEVELOPMENT PROJECTS AT 5:30 P.M.

MOTION by Commissioner Crochet, seconded by Commissioner Christofferson to set a Special
Utilities Meeting for June 22, 2016 for the HJ Development Projects at 5:30 p.m. Motion carried
unanimously.

ADJOURNMENT
MOTION by Commissioner Crochet, seconded by Commissioner Wolf to adjourn the meeting
at 7:50 p.m. Motion carried unanimously.

Approved by:

) Submitted by, ,
Rock Ylinieafl Mary Haug@ j
Chairman Administrative Assistant
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